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FOREWORD

The Army Science Board (ASB) is pleased to submit this final report for the 1984/85 Ad Hoc Subgroup
on Nondevelopmental C3l Items to the Department of the Army, Office of Assistant Secretary. The Board
accomplished the study by forming an ad hoc subgroup panel consisting of ASB members knowledgeable in
CSI principles and the functional applications which could best be satisfied by the use of nondevelopmental
items. The panel, chaired by Dr, Leon Riebman, was augmented by selected board members and personnel who
effectively represented industry, academia and government.

The panel identified and analyzed the key problem areas in the Army's use of NDI throughout the
applicable equipment spectrum. Based on its review of the problem areas, the Army Science Board Ad Hoc

Panel has proposed a number of recommendations. These are discussed in the report.
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PURPOSE NDI gﬁﬁ'ﬁ""

To review the use of NDI in C3] system acquisition pro-

cedures in order to field equipment at an earlier date
and save money by making use of NDI, with acceptable

trade-offs.
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DEFINITION

NDI:-
c1ence
Board

NDI/ pertains to acquistions used to satisfy new equip- |
ment or software requirements while not being started

from future government research and development ﬂ
funds.
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TERMS OF REFERENCE

NDI:
Science
Board

The panel was to address:

1.

2.

The technology available for converting NDI for
military applications.

Revision in the Army acquisition process (where
needed) to facilitate NDI procurement.

. Use of Army test requirements and procedures

to assure that appropriate testing of ND/ is
accomplished.

Recent revisions to the TRI-TAC architecture as

an example of steps being taken to encourage
NDI.

Logistics to support NDI.

Problems that impede this initiative. 1-5
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A
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Board
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Members

Consultant

Department of the Army
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Dr. Leon Riebman
Mr. Robert L. McDaniel

Mr. John R. Moore

Dr. L. Warren Morrison
Dr. John Frederick Ollom
Dr. Robert C. Williges

Mr. James S. McLeod
LTC Frank J, Sisti

Dr. Mark R. Epstein

AEL Industries, Inc.

Science & Technology
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Northrop Corporation
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Drew University
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Institute & State
University
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ment of the Army

Office of the Assistant
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SUMMARY OF PLENARY MEETINGS NDI ggmce

DATE
26 March 1984

26-27 April 1984

171-12 June 1984

19-20 July 1984

25-26 September 1984

1-8

LOCATION

Pentagon

Pentagon

Pentagon

Ft. Monmouth, NJ

Rosslyn, VA

PURPOSE

Panel Chairmen meeting with original study sponsors;
M. G. Rockwell and B. G. Lee

Indoctrination, receive guidance and NDI background;
prasentations by DARCOM, PM TACMIS, PM
OPTADS and PM ATACS

Congressional perspective,; presentations by 9th ID
ADEA, TRADOC, AIRMICS, ODCSRDA, PM SPADS
and OASA IL&FM

Presentations by CECOM - FMILS, Small Business
Office, PA&T, PM OPTADS. PM SATCOM. PM TMDE,
ERADCOM, AVRADA and CSA

Presentation by Dr. Trainor; panel working session




——

SUMMARY OF PLENARY MEETINGS

16-17 October 1984

4-5 December 1984

37 January - 1 February 1985
18-19 March 1985

26-27 March 1985

25-26 April 1985

Mclean, VA
Rosslyn, VA
Rosslyn, VA
Rosslyn, VA

Ft. Leavenworth, KS

Rosslyn, VA

NDI::
Science
Board

Panel working session
Panel working session
Panel working session
Panel working session

Peer review of panel efforts
(ASB, C3I Functional Subgroup)

Final panel working session
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b. Required Modification .
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11

NDI RISK CLASSIFICATION

1. Generic

Early in the deliberations on NDI issues it became obvious that a classification scheme was necessary to
capture the complexity of various NDI alternatives. In order to develop this classification scheme, several
background sources and classification dimensions were considered. The source documents most useful to our
discussion were:

CECOM Nondevelopment Item (NDI) Acquisition Guide, U.S. Army Communications-Electronics Command,

Final Draft, June 1984.
Trainor, R.J., The processing requirements documents study, ASB draft report, September 1984.

Several dimensions were considered for the NDI classification scheme. Some of the major candidates

were:

DEVELOPMENTAL SOURCE -- the basis on which the item was originally developed.

REQUIRED MODIFICATION -- the extent to which modifications are needed in.order to make the NDI

acceptable to the Army.

FIRST UNIT EQUIPPED (FUE) -- the number of months required to field the first NDI item.

COMPLEXITY -- the intricacy of the NDI components.

TYPE OF NDI -- the degree to which the NDI is a replacement, new capability, or major system item.

COST -- the cost of a NDI unit or the total anticipated procurement cost.

Although each of these dimensions represents an important consideration in NDI procurements, some of
them are highly interrelated, are difficult to quantify, and are difficult to determine distinet cut-off levels.
The consensus is that three of these dimensions seem to capture most of the considerations made in NDI
procurements. These dimensions are DEVELOPMENTAL SOURCE, REQUIRED MODIFICATION, and FUE.

2-1




Section II - NDI Risk Classification

2. Classification Scheme

The NDI classification scheme is depicted as three orthogonal dimensions in Figure 1. Each of these
dimensions consists of several levels of NDI consideration.
a. Developmental Source. Four sources of NDI are considered in this classification. In each case, the
major development of the item was completed in that source, and the resulting item is applicable to Army
requirements, These four sources include:

1. COMMERCIAL ITEMS -- This level includes all items developed in the commercial market that are
appropriate for Army use (e.g., power supplies, test equipment, telephone systems, etc.).

2. OTHER SERVICES AND ARMY INVENTORY -- Items that were already developed for use in other
U.S. military systems and are appropriate for use in the system under consideration are included
in this level (e.g., software used in Navy, Air Force, or other Army systems).

3. FOREIGN MILITARY -- This level is similar to the previous level if the source of development is
a military ally (e.g., German military radar). This is listed as a separate level, because more
modifications of these NDIs may be required than those from other U.S. military systems.

4. INDUSTRIAL RISK DEVELOPMENT (MILITARY EQUIPMENT) -- These items include NDIs in which

the major development was conducted by industry for potential military application (e.g., items
developed through IRAD programs).

2-2
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Section II - NDI Risk Classification

b. Required Modification.

The second dimension of the NDI classification scheme shown in Figure 1 deals
with the amount of modification of the NDI in order for it to be acceptable for Army use.

Three levels of
modification are included in this classification scheme.

NO MODIFICATIONS -- All NDIs that require either no modification at all or only slight modif:-

cation such as color change. Items in this category will not require any environmental or

functional modifications.

ENVIRONMENTAL MODIFICATION -- Items that require modifications to meet Army environmental

operational conditions are in this category. For hardware items, environmental modifications

include those required by MILSPECS. For software items, environmental modifications are those

required by the Army operating system using that software item.

ENVIRONMENTAL AND FUNCTIONAL MODIFICATION -- This level of modification includes all

NDIs that must be modified both in terms of environmental and functional constraints.




Section II - NDI Risk Classification

¢. First Unit Equipped. The final dimension of the classification scheme shown in Figure 1 is the amount

of time anticipated for the first unit to be equipped with the NDI. This dimension is analogous to the three
types of NDIs discussed in the CECOM Nondevelopmental Item (NDI) Acquisition Guide (June 1984). The
approach, however, is to specify the three levelsin terms of anticipated FUE dates instead of defining the type
of nondevelopmental item since the types of items are defined in terms of the other two dimensions of the

clussification scheme. The three levels of FUE in the CECOM guide include:

1. 15 MONTHS -- All NDIs in which the FUE is expected within fifteen months are included in
this category. The NDI acquisition process as specified in the CECOM guidelines for this

level is depicted in Figure 2.

2. 24 MONTHS -- All NDIs requiring more than 15 but less than 24 months are included in this T
level. The flow diagram for the acquisition process for this FUE level according to the CECOM

guidelines is shown in Figure 3.

3. 40 MONTHS -- Al NDIs requiring between 24 and 40 months are included in this third level.

The CECOM recommended acquisition process for this level of FUE is shown in Figure 4.
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Section JI - NDI Risk Classification

3. Level of Perceived Risk

The NDI classification scheme shown in Figure 1 can be used to determine the level of risk of a NDI
approach. Each of the dimensions is stated in terms of increasing levels of risk to NDI. By combining these
dimensions, an overall risk level can be determined.

As shown in Figure 5, the lowest NDI risk exists with commercial items requiring no modification with a
FUE of no more than 15 months. Likewise, the highest NDI risk occurs with industrial development that re-
quires both environmental and functional modification resulting in a FUE of approximately 40 months. The
diagonal from the lowest risk to highest risk cell in the classification cube approximates an increasing level of
NDI risk. The exact level of risk in each of the resulting cells of the classification scheme needs to be
determined and will be a function of the relative weighting of each dimension to overall risk. In addition,
consideration needs to be given to possibly determining a threshold level of risk the Army ‘s willing to accept
in NDI. Previous NDJ programs can be classified by this scheme and used as examples to help determine
weightings of the various dimensions and possible thresholds for NDI risk.
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FOCUS OF REVIEW

The panel used the terms of reference as the baseline for identifying the direction of their work, In
conjunction with this baseline, the panel solicited and received background information and guidance from a
number of the principals of the Department of the Army. With this background the panel structured their
work. This identification process led to NDI topics which would be the focus of review.

The first efforts of the panel were based on reviewing the fundamentals of what is known as non-
developmental items and their acquisition processes. The very first discovery was that there was a wide
variation concerning the definition of the term and, because of this diversity, no coherent process was
discernible. During this formative period, the panel was beginning to discuss a scheme for defining NDI with
all of its ramifications. Later on, an NDI classification scheme was solidified by the panel and the report
expends on this work (Section II). Originally, six variables were addressed, but later it was decided that
three variables were more appropriate and that is the form in which the final scheme is explained. This
scheme was entitled the NDI Risk Classification Cube.

Importantly, the criteria of the scheme are "necessary but not sifficient" for the definition to be applied
to various candidates. The result was that if a particular candidate did not meet the criteria of the scheme it
should not be classified as an NDI candidate. If the candidate does meet those criteria, it is only a candidate
for NDI and requires further investigation in order to qualify for an NDI recommendation. This approach pro-
vides a screening methodology which assists in narrowing the available choices.

3-0




FOCUS OF REVIEW

|INDIE-
Science
Board

The following areas were identified as the
panel’s focus of review:

Risk Classification Cube
Impediments to NDI Acquisition
Software Issues

Foreign Military Equipment
Integrated Logistics Support
Testing Procedures

Acquisition Considerations

3-1

e M a da M




Section III - Focus of Review

The panel then received presentations from a series of individuals who have been involved in NDI
acquisition or were in the process of such an acquisition. These hearings, coupled with extensive reading
and individual panel member research, led to a series of findings which were felt to be salient issues

within the larger question of the NDI process and, when addressed, led to the recommendations for "program
success”.

The report illuminates and expands on those findings and recommendations which the panel determined
to be most important to the overall process of NDI.
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FINDINGS
1. Generic

The concept of NDI is complex and often misunderstood. Due to the variety of potential NDI items,

which might range from a component in a Csl system to a complete system itself, recommendations concerning

NDI must be considered in terms of a variety of potential NDIs available to the Army. Consequently, a

classification scheme is neceszary to categorize NDI alternatives in terms of potential risk to the Army in

choosing an NDI procurement approach.
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Generic Findings

The NDI concept is widely misunderstood.
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Section IV - Findings

2. Availability of Technology
Most of the functions that must be performed by military Csl systems and equipments have commercial

counterparts in the fields of information acquisition, processing, communication, fusion, analysis, storage,
utilization and human interfaces. The commercial implementation of these functions includes various aspects of
high-technology electronics and computer science. Furthermore, it is reasonable to expect that commercial
markets for communications, business systems, information handling, office equipment and expert systems will
continue to stimulate technological advances in components, systems architecture, human interfaces and soft-
ware, including applications of various forms of artificial intelligence (AI). This suggests that much of the
technology needed for military C3I functijons will continue to be available in commercially-produced iters. In
addition, Csl systems and equipments are continually being developed by the Navy, Air Force and foreign mili-

tary sources to handle the more sophisticated Cal requirements discussed in the following paragraphs.

The above statements would seem to indicate that many of the Army's Csl requirements can now be, and
will continue to be, supplied by NDI. Whereas this is certainly true for certain classes of C3I functions which
do not require low probability of intercept (LPI), anti-jam (AJ), and/or radiation (electromagnetic pulse) hard-
ness, the Army must avoid planning to secure so much of its ¢t equipment without paying for its development
that it dries up the industrial and technological base for strictly military C31. This can be appreciated when it
considered that Army cd requirements will increasingly involve LPI, AJ, automatic pattern recognition (for
cueing and rapid situation analysis), extreme amounts of information rate compression and the ability to survive
and function in the presence of various types of radiation, EMP and chemicals. All of these characteristics are
of little or no use for commercial applications. Furthermore, much of the state-of-the-art microelectronic
technology can only be justified by military requirements for integrated circuits and sensors, since the large
nonrecurring costs and long design-in times endemic to military programs preclude their being made part of

viable business plans for commercial applications.

4-2




Army
Availability of Technology NDI ggmce

® The required technology is available from multiple
sources within the “worldwide community.”

® Complete dependence on off-the-shelf C*l items
would degrade the national technical base and
would not be acceptable national policy.

® Current methods (procedures) of conducting market
surveys for NDI availability/interest are not
comprehensive.
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Section IV - Findings

In selecting candidates for CSI NDI, it is important to separate those that require LP1, AJ and/or
radiation /EMP hardness from all others. Those items with such uniquely military requirements can only
qualify for NDI if they can make use of suitable developments by other Army, Navy, Air Force or foreign
military programs. Accordingly, any attempt to identify such NDI will require a continuing knowledge of the
programs that have been, are being, or are planned to be developed by such sources. Where NDI is to
involve a major system or piece of equipment, such information is generally known by the Army material

managers.

However, important NDI can be applied at lower levels of system integration such as antennas, power
supplies, displays, processors, electronic components and software programs. Here it is very much less likely
that material managers will be aware of valid NDI candidates. This results not only from the fact that many
such items were developed for other than C3I systems, but also from the fact that such lower-tier elements
are usually selected by the contractors for higher level of integration items. Frequently such contractors are
not aware of the existence of other such NDI candidate developments because of security and proprietary
restrictions on the dissemination of information necessary to identifythem. Indeed, the only way that such
information can frequently be brought to the attention of higher level of integration contractors is at the
initiation of the marketing organizations of the lower level contractors who know enough about the system
needs to recognize the opportunity for business.

For the class of 03[ requirements that can be met by commercial products or software, it is important
to recognize the opportunities for NDI at all levels of integration. However, in identifying candidate
sources for NDI, care must be exercised not to use cost, schedule and performance criteria alone (as is

frequently done by material managers in both the Army and higher integration level contractors).
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Section IV - Findings

This is particularly true for Csl items because so many of them depend upon advanced, rapidly
obsolescent electronic technology and are, therefore, developed to satisfy pent-up market desire. Since such
demand market businesses are characterized by rapid growth, saturation, excess capacity, price wars and
"shakeouts" (which result in some suppliers going bankrupt and others discontinuing manufacture of the
saturated market items), an important criterion for NDI source qualification must be the probabie survivability
of the candidate source as a supplier in order to assure future resupply. Examples of such commercial items
which have reached saturation include hand-held calculators, digital watches, citizen band radios, video games,
personal computers, various types of office equipment, memory discs, 16K and 64K random access memories
(RAM) and 16-bit microcomputers.

Because of the differences in objectives between commercial and military equipment businesses, and
because some commercial suppliers may not continue to produce selected NDI items, it is also important, in any
market survey conducted to find potential NDI candidates, to consider the present and probable future ability
of each NDI candidate supplier to provide product support throughout the course of the program.

It is presently difficult to estimate the extent to which market surveys for NDI suppliers adequately
consider either the probable capability of a source as a future resupplier or to provide adequate present and
future support.

Market surveys to ascertain NDI availability and suitability must be substantially more comprehensive
than they appear to be at present. This means that they must be fair to the point of avoiding any possible
bias by a contractor authorized to arrive at a make-or-buy decision. Accordingly, such surveys should be
made by a material manager who has no vested interest in a "make" decison.
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Section IV - Findings

Market surveys should use elimination procedures that do not rely solely on sales literature or written
proposals. Such items will frequently be the first step in arriving at a "broad list" of NDI supplier candidates.
However, any final "short list" of NDI supplier candidates should also include: a) independent performance
and reliability tests of candidate items; b) capability surveys to determine the suppliers' existing capabilities for

both production and product support; ¢) determination of the probability that the suppliers of the items for
P which there is a commercial demand market will survive the inevitable shakeout, or that their items are replace-

able by items from other suppliers; and d) the interest of the candidate suppliers in dealing with the Army.

{ In market surveys conducted to determine the availability and desirability of NDI equipment, from either

commercial or defense businesses, it is important to recognize that NDI can be desirable at all levels of

integration, including subsystems and components. However, the use of NDI at lower levels of integration

inevitably involves market surveys by the integrating contractors (although approval of the selection and any

necessary realization of specifications must ultimately rest with the Army material manager). Frequently,

the knowledge of the availability of potential NDI needs at lower levels of integration must rely upon dis-

f semination of information to the population of potential suppliers and upon the initiative of the marketing
organizations of potential suppliers to relate their products or software programs to vaguely understood needs.

On some programs, an impediment to such an approach is the security classification of program element

information.
A particularly difficult situation occurs when the best (or only) NDI candidates exist in other classified

‘ (particularly special access required) programs. It is not clear what, if any, formalized approaches to market

i surveys are appropriate in those cases.
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Section IV - Findings

3. Revision of NDI Acquisition Process

The acquisition organizational structure on both the combat developments side and the materiel acqui-
sition side have strong intellectual motivations that are counterproductive to the concept of NDI. On the
combat developments side, requirements are generally defined by young officers who want the best equipment
for operating forces and do not feel the pressures of budget allocation procedures. These officers and their
combat development agencies are pressured by the materiel laboratories to utilize the latest and best technolo-
gical product of each laboratory's latest initiative.

At the laboratory or materiel developer command level, technical staffs tend to support favorite concepts
and technical advancements. It would be reasonable to expect & laboratory specialist in EMI (or any other
speciality) to write a detailed specification that "pushed" the state of the art in his or her speciality area.

Not only is the notion of waivers for these "ilities" against their professional emphasis, they have probably
just been through one or more recent developments where the testing community and the initial equipment users

have criticized some new item for marginal or unsatisfactory characteristics in his or her speciality area.

A defensive response to increase the particular specification standard for corrosion, shock, RFI, etc.,
is intuitive and detrimental to the concept of NDI. At this level, cost focus is largely on the next year's
budget and these personnel are not involved in the budget allocation pressures of senior management. How
could it be expected that a GS-11 corrosion expert at a government laboratory would consider that the cost
of a corrosion specification he has written could influence acquisition in general? Each of these specification
items, taken one at a time, can be shown to be important to a satisfactory product at relatively trivial cost.

However, these items cascade by the "thousands" and get more stringent with each product generation.
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® The present acquisition process and regulatory
structure contains ““disincentives” for ND/.

® There are examples of C*l programs which have
acquired NDI systems outside of the development

acquisition process.

® The focus of NDI acquisitions is usually imple-
mented only in the procurement phase of the
acquisition cycle, thus trade-offs cannot be
adequately addressed during the requirements
generation (definition) phase.




Section IV - Findings

Over the years, the many periodic efforts to halt or reverse this escalating trend toward more stringent
specifications have, at best, only slowed the rate of growth.

This problem is pervasive and can be addressed most effectively by managers at the commodity commands
and commanders at the combat development centers. These lower level officials can respond to guidance from
more senior officials (Pentagon level), but micromanagement at that level (reviewing RFPs, for example) has

usually been sincerely intentioned but largely ineffectual.
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Section 1V - Findings

4. NDI Testing Procedures

The 1981 report of the ASB Ad Hoc Subgroup on Testing of Electronic Systems pointed out that the
customary Army testing procedures and organization were partially responsible for the excessive time often
needed to develop and deploy Army systems. One of the main advantages of NDI acquisition will be forfeited
if such procedures are inflexibly applied to NDI purchases. It was discovered that AR 71-3, dated 8 March
1977, provides for the adequate level of NDI testing; however, most applications of an NDI solution to a

requirement did not fully use this regulation.

One way to shorten the test schedule for NDI equipment, without uncue risk, is for the Army to make
greater use of vendor test data. Such data, often gathered to aid commercial marketing of the equipment,
will usually reflect user experience with the equipment and will indicate the performance that the vendor can

and will warrant.

The Army test community is particularly needed to test NDI equipment against environmental hazards
peculiar to military use. Even here, however, flexibility is desirable. The ultimate users may wish to
tolerate minor equipment deficiencies in the interest of obtaining up-to-date NDI equipment quickly and cheaply.
The testing organization and procedures must allow times and places for such trade-offs to be negotiated

between testers and other concerned parties, such as users and developers.

Military equipment can undergo environmental stress not only during use but also during transportation,
handling and storage. Typical hazards include severe temperatures, sharp temperature changes, vibration,
low pressure, high humidity and corrosive atmospheres. Electronic equipment is particularly vulnerable to
high humidity. In many areas of the world C3I equipment, originally designed for use in a civilian
environment protected against high humidity, is likely to need special packaging or other protection to survive

military storage, not to mention military use.
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NDI Testing Procedures

® Much of the timeliness of using NDI is lost in the
complicated testing required by the Army.

® Although vendor test results are often limited in
scope, they are almost always inadequately used.

® The “users” have shown, following field
demonstrations, that they are often willing to
accommodate minor deficiencies in NDI equipment
that the Army technical community will not accept.
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Review of TRI-TAC NDI Is\(r:?e;Xce
& as Role Model Board

® The subject system was in a period of contracting-
sensitive negotiations and the panel did not believe
that it should be reviewed at this time.

® Using the ND/ Risk Classification Cube, developed
by the panel, the revision of the TRI-TAC architec-
ture was felt to be at the upper limit of risk in ND/
L classes.
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Section IV - Findings

6. Life Cycle Support

ILS programs used in conjunction with formal development programs do not provide training, maintenance
and spares in time to support most NDI hardware, software or systems.

These shortcomings result from the long planning and implementation cycles and are not easily overcome
in a massive institution such as the U.S. Army.

Since the shortcomings are largely procedural, the modifications needed to support NDI must be largely
procedural as well.




Life Cycle Support
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{ ® Warranties are not a substitute for procedures and
specifications that assure reliability.

j ® Normal repair and maintenance of NDI equipment
may not satisfy wartime requirements.

‘( ® /ntegrated Logistics Support (ILS) documentation/
implementation support is expected to lag equip-
ment delivery.

L ® The /LS package is the pacing item.
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Section IV - Findings

7. Impediments to NDI Initiatives

It was found that the entire acquisition structure has many cultural and procedural impediments to the
acquisition of NDI. Many of these are real. Based on legitimate, well founded concerns, others are perceived
problems which have cultural foundations. Whether real, perceived or both, these impediments have founda-
tions deeply imbedded in the pbrocess. For example, users are r
temperature tolerant, less rugged, with less "soldier-proof"
At another extreme, why should a GS-12 in a service laborat
he has fought to get adopted and is dedicated to preserving
other impediments at virtually every level. Since many of these concerns are legitimate and have solid founda-
tions, finding a middle ground will be a challenging task.

eluctant to accept equipment less reliable, less

engineering than they have long fought to achieve.
ory compromise some corrosion or RFI specification
? Between those extremes, there are a myriad of

There exists a complex mechanism and many heel-to-toe steps required in fielding a new equipment item,
Many of these steps involve substantial time and may not be avoidable by NDI procurements.
engineering development is not the most time consuming part of the process.

Often the actual
There are many examples where
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® Since there is a perception that NDI will not provide

Impediments to NDI Initiatives

* satisfactory materiel, little consideration is given to

' NDI approaches during the requirements generation
process.

\l ® Both real and perceived problems to operating com-

mercial equipment in a military environment exist.

® Many of the procedural steps prescribed for the
acquisition process that result in long delays in

1} fielding new technology are not avoided by procur-
ing NDI.

® For many potential ND/ items the Army is not a
L large enough customer to influence design, obtain
data packages, etc.

® Limitations on multiyear procurements restrict the
Army’s leverage for ND/ acquisitions.




Section IV - Findings

8. Foreign Technology Items

Countries which have indigenous R & D and production capability have developed hardware, software and

systems which are capable of meeting many U.S. Army functional requirements.

Interoperability with associated U.S. systems is the most important screening parameter for foreign NDI

suitability.

Logistics provisions for wartime support constitute the next most important screening parameter for foreign

NDI suitability.

Political and economic factors will favor use of U.S. developed alternatives unless there is a clear technical

or time advantage for the foreign NDI hardware, software or systems.

The Rationalization, Standardization and Interoperability (RSI) process was established some years ago

and is considered adequate for the procurement of much foreign NDI.




Foreign Technology Items
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® Foreign NDI is available.

® /nteroperability and wartime logistics provisions
must be accommodated.

® Political factors complicate the acquisition of
foreign NDI.

® There is an established mechanism for acquiring
goods from foreign sources which the government
already directs.




Section IV - Findings

1 9. Software lssues

Software NDI is a system design issue. The utilization of software NDI must depend on system design
] considerations. In other words, NDI packages should be designed into the system early in the system design
process; an overall architecture must be established that permits NDI packages to be embedded, disbursed
and functionally distributed throughout the system. All engineering design processes identify first concep-
tually, then functionally, how elements of a system will be realized. The first place to emphasize an NDI
strategy is during the preliminary design process by the establishment of NDI budgets. Subsequent design

reviews should monitor adherence to these NDI goals.

1 Like hardware, software is a product of an engineering process. There are design procedures, guide-
lines and tools that should be utilized in the development of software just as there are for hardware projects.
The design can, and should, be constrained and directed to assure that system software requirements can be
¢ partitioned into modularized and procurable NDI packages. Of course, it may turn out that one or more modules

must be custom designed in order to accrue maximum NDI benefits.

The progress of the Ada Language System as a software engineering development system, and the success
t of Ada packages in the industry, supports the observation that software developed in the Ada environment is

most likely to be designed like a good hardware product.
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@ Software NDI/ is a system design issue.

® Software, like hardware, is a product of an
engineering process.

® Software can be modularized and procured as ND/
packages.

® Software developed in an Ada environment is most
likely to be designed like a good hardware product.

® Hardware components can replace software
modules.

® Software modules can address hardware
deficiencies.
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section IV - Findings

There are two remaining points to consider, The first is that functions that in the past have customarily
been software functions are being implemented with special purpose hardware. In many areas such hardware
solutions (e.g., floating point multiply and divide, fast Fourier transforms) significantly simplify the remaining
software system, which in turn may facilitate NDI package utilization.

The second point is that many hardware environmental problems such as noise, intermittent power and
RAM errors have caused severe problems to software systems. For example, an ASB study on testing, 1981,
highlighted such problems on systems with embedded computers. Those circumstances should be seriously
considered as a design issue since real time software modules could address those types of hardware
deficiencies.
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RECOMMENDATIONS

1. Generic

The Risk Classification Cube, which combines the three-cubed dimensions of developmental source,
required modification and time to equip FUEs, can be used to evaluate the potential risk to the Army in
choosing a NDI approach. Using the risk classification cube, the level of risk would be lowest for items that
exist as commercial items, require no modification, and have a FUE of 15 months. The risk increases as the
development source deviates from commercial items, both environmental and functional modifications are required
and FUE extends to 40 months. The Army should consider its acquisition programs in terms of this classifica-
tion scheme and should set policies and procedures regarding the level of potential risk that can be tolerated
in NDI. The Army should also consider threshold levels of NDI risk and determine appropriate weightings of

each dimension of the Risk Classification Cube during risk assessment.
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The Army should use the NDI Risk Classification
Cube in describing policies and procedures.
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Market surveys to ascertain NDI
availability must be more
comprehensive
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® Market surveys to establish NDI technology
availability should be performed by the material
acquisition manager and not by a contractor who
has a vested interest in a make-or-buy decision.

® Such market surveys should not be limited to only
“paper responses.”’
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Section V - Recommendations
3. NDI Testing

NDI equipment that has performed successfully for the competitive commercial market has been "tested"
to a considerable extent. Test data and user information obtained from vendors or otherwise ferreted out by
Army procurement staff will certainly be more timely and often as useful as Army tests of the same equipment
features. In any case, time and expense can usually be saved by directing Army testing primarily to those
characteristics of the equipment which were not "tested" by the commercial marketplace, but which are important
for military applications.

The 1981 ASB report on the Testing of Electronic Systems does not directly address the testing of NDI
equipment, but many of the findings and recommedations in that report are pertinent to NDI acquisition. The re-
port particularly emphasizes the support role of testing in securing Army systems which are better designed and
specified, easier to operate and maintain, quicker to develop and field and cheaper to procure and sustain. Too
easily, according to the report, testing procedures can hinder more than aid the achiévement of these objectives.

The 1981 ASB report strongly advocated the practice of tailoring specifications to the specific system.

The report stated: "Unteailored system specifications, based on 'boilerplate’ military standards, more often than
not, result in equipment which does not meet the needs of the Army. Without a tailored specification, critical
performance deficiencies will, despite a rigorous test program, remain largely undetected until the equipment
enters the field." Conversely, much time, money and labor can be wasted satisfying irrelevant specifications
if the specifications are not properly tailored.

Happily, the revised Military Standard on Environmental Test Methods and Engineering Guidelines, MIL-
STD-810D, dated 19 July 1983, has adopted the tailoring concept. Such tailoring should ensure that NDI
equipment is not subjected to unrealistic demands with respect to environmental tests. In addition, it should

ensure that the equipment is protected throughout its life cycle against hazards encountered in both operational
and nonoperational environments.

o
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NDI testing must occur NDI s(r;mce
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® More reliance should be placed on existing test

data and user experience in appropriate
applications rather than Army formal testing of NDI.

e The Army should review the ASB recommendations
in their 1981 Study on Testing.

e Additional testing for NDI equipment will be
tailored, including testing for nonoperational
environments.
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Section V - Recommendations

4, Log‘stics Issues

5-6

Plan to tailor ILS programs for NDI to provide early support on a nonstandard basis.

Use contractor support in early years in conjunction with warranties.

Phase in Army training, maintenance and spares support on a normal cycle.

Use contractor repair and return depot level support for the long run where it is efficient and cost
effective.

Use escrow technique to protect government interest in design and software rights should a contractor
go out of business.




Logistics issues must be defined NDI ‘s\(’: my
for NDI acquisitions Board

They must:

® Satisfy the ND/I equipment ILS requirements by
using the vendor support system as the “base.”

f ® Maintain the rotational base of required military
functional users by expanding the training with
{ industry program.

L ® Negotiate warranties that are tailored to the
Army requirements.
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Section V - Recommendations

5. Software

The thrust of the recommendations is based upon findings of previous Army Science Board Studies
(ASB on Testing - 1981, ASB on Software Acquisition - 1983 and ASB on Robotics and A/I - 1984) and numerous

Army and DoD directives to standardize on the Ada Language System as a programming and development

environment. Thus, Ada-oriented reusable software should be the dominant notion that underlies software

NDI notions.

Recognizing that any progress in NDI starts with the system design process, the CDR recommendation

follows. Clearly, the proliferation of reusable software will transfer the maintenance.(ILS) environment to

be more similar to the P/C-based commercial sector.

In this environment, a modern commercial-like integrated
logistics system for NDI software must be developed.

The point must be emphasized that no magic potion has existed for the commercial sector except the

high return on investment of reusable software. Clearly the software embedded in the tactical world, whether

it be oriented toward applications, run time support development, analysis or evaluation, can and should be
packaged into reusable items.
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® Design systems so that ND/ software is the item of
choice.

® Build an inventory of reusable Ada packages based
upon extant commercial and tactical systems.

® Utilize the Critical Design Review (CDR) process to
encourage the proliferation of items from the inven-
tory of reusable Ada packages as NDI items.

® Develop an NDI software ILS system based upon
1985 “era,” personal computer based, commercial
practices.
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Section V - Recommendations

6. Revised Acquisition Process

a. Requirements Generation Phase

NDI must be considered during the requirements generation phase. During this phase. specifications
are still fluid and a process of iteration can be utilized to achieve a cost and time effective approach. The
appropriate material managers with their up-to-date data bases and contacts with industry and other NDI
sources must be involved in optimizing requirements. Incentives must exist at all levels in the acquisition
cycle.

Disincentives that must be overcome are as follows:

-The user usually must compromise some of his desires.

-The R & D community would have fewer requirements and presumably a smaller budget.

-The testing community would have a smaller budget if greater reliance were placed on existing
NDI test data and user experience.

Incentives to use NDI are:
-User receives equipment at a much earlier date,

-From a global viewpoint, equipment and ILS costs are reduced.




he current acquisition process
ust be revised regarding NDI
acquisitions

N DIz

® The incentive to use NDI must exist and needs to
be managed at all levels, starting with requirements
and continuing through acquisition and deployment.

® ND/ applications should be considered during the
ﬁ requirements generation phase, when trade-offs are

best applied.

® The appropriate material manager must identify the
L NDI/ candidate that most closely satisfies the
functional requirements.

® ND/ procurement methods for a particular applica-
tion should shift risks on that procurement to the
ND/ source(s) and should provide incentives to

1 ensure the shift of such risks.




Section V - Recommendations
To overcome disincentives:
-Direction to use NDI must come from the "top-down” in the Army.
-Individuals involved in the acquisition process should be given appropriate recognition.

-The functional proponents for C31 systems should be assigned clear responsibility for NDI

advocacy and action.
The acquisition process should be modified to maximize the benefits of an NDI as follows:

-Training, maintenance and repair should make maximum use of existing supplier resources

consistent with satisfying wartime conditions.

-The procurement process (after all specifications have been settled) should be segregated into

two phases:
--Qualification Phase,

--Bidding Phase.




T

Section V - Recommendations
b. Qualification Phase
The length of time for the Qualification Phase is the sum of:
-Time required to make low risk modifications to an existing NDI.
-Time required to manufacture preproduction model(s) for Army evaluation.
-Time for Army evaluation.

The typical length of time for the Qualification Phase might be from three months for an off-the-shelf
item to eighteen months for a complex system requiring low risk modifications to an existing NDI. Only those
suppliers passing the Qualification Phase will be considered qualified for the Bidding Phase. In order to
generate competition (i.e., two or more bidders), the Army must be prepared to guarantee procurement of a

sufficient quantity to encourage suppliers to invest in the required modifications and to prepare priced proposais.
c. Bidding Phase

The Bidding Phase should be very short, since all qualified suppliers will have all their costs well

prepared except Jor last minute changes required during evaluation phase.

One important comment is that Level 3 drawings should be required by the Army only after a specified
quantity (covered by long-term options) have been acquired. One of the factors determining this specified

quantity is the assurance that the Army will have two or more competing bidders.




Section V - Recommendations

If foreign technology is utilized, it must not degrade the national technical base. Licensing, second
sourcing, or U.S. based ventures or joint ventures can be used to assure local availability of technology
under changing international conditions.
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DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT SECRETARY

WASHINGTON, DC 20310

22 February 1984

Dr. Wilson K. Talley
Chairman, Army Science Board
One Clipper Hill

Oakland, California 94618

Dear Dr. Talley:

Army c31 research, development and acquisition
traditionally has taken place in an environment which is user
specific and is restricted to only a limited number of sources
of supply. Commercial electronics systems acquisition, on the
other hand, takes place in a highly competitive environment
characterized by a much larger number of potential sources. It
would seem that advantage should be taken, where possible, of
this commercial marketplace to achieve efficiences of cost and
schedule in the acquisition of Army c31 systems. This should
be done in a way that appropriately balances risks that could
affect the battle. Recent Army acquisition decisions endorse
this concept.

Accordingly, you are requested to appoint an Army Science
Board panel of 8-12 members to review the way the Army develops
requirements and specifies, develops, and acquires new C3I
systems. Considering the acquisition process we use today,
what must be done to increase the use of commercial or
"nondevelopmental™ items (NDI), where appropriate, as viable
substitutes for jtems developed under the "traditional™ R&D
process? In this context NDI includes equipment where someone
else has paid for the R&D, such as military equipment in
producticn fer o feoreign ccuntry. Specifically addressed
should be:

(1) The technology available for converting NDI or
commercial equipments for military applications. For example,
benefits may be derived by employing resealable zip-lock
plastic packaging or foam-lined aluminum cases to provide
environmental protection rather than building these features
into the item itself.

(2) Revisions where needed in the Army acquisition

process to allow NDI and commercial solutions to be more easily
employed.

Appendix A - Terms of Reference
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(3) Review of the way we test systems being acquired to
allow for appropriate testing of NDI equipment.

(4) Review of the recent revisions to our TRI-TAC
architecture as an example of steps we are taking to encourage
NDI.

(5) Logistics to support NDI.
(6) Problems that impede this initiative.

The panel should begin work this spring and prepare a
draft final report by November 1984. I understand that Dr.
Leon Riebman has agreed to chair the effort for the ASB. A
list of proposed participants is attached.

MG Rockwell is the sponsor for this effort. BG Lee and
MG Jolemore have agreed to serve as Senior Staff Advisors.
LTC Frank Sisti is the DA Staff Assistant. Dr. Mark
Epstein, Deputy for C3 and Intelligence Systems, will serve
as the Cognizant Deputy from our office.

o~

Lo Lloular—

Amoretta M. Hoeber
Principal Deputy Assistant Secretary of the Army
(Research, Development and Acquisition)

Attachment
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Ada
ADEA

Al
AIRMICS
AJ

AR

AS

ASB
ATACS
AVRADA
BOIP/QQPRI
¢l

CDR
CECOM
CSA
DARCOM (AMC)
EMI

EMP
ERADCOM
FMILS
FUE

D

ILS
ILSP/AS

Glossary

Ada Programing Language named in honor of Lady Ada Lovelace, First Programmer
Army Development Employment Agency

Artificial Intelligence

Army Institute for Research and Management

Anti-jam

Army Regulation

Acquisition Strategy

Army Science Board

Army Tactical Automated Communication System
Aviation Research and Development Agency

Basis o1 Issue Plan/Qualitative and Quantitative Personnel Requirements Information
Command Control Communications and Intelligence
Critical Design Review

Communications, Electronics Command

Combat Support Agency

Army Material Command

Electromagnetic Interference

Electromagnetic Pulse

Electronic Research and Development Command

Field Maintenance Integrated Logistics Systems

First Unit Equipped

Infantry Division

Integrated Logistics Support

Integrated Logistics Support Plan/Acquisition Strategy




IRAD

LPI

LR/ROC
LRU

MFP
MILSPECS
NDI

0&0 Plan
OASA IL&FM

ODCSRDA
OPTADS
PA&T
P/C

PM

R&D
RAM

RFI

RFP

RSI
SATCOM
SPADS
TACMIS
TAG

Industrial Risk and Development

Low Probability of Intercept

Letter Requirements/Required Operational Capability
Lowest Replaceable Unit

Material Fielding Plan

Military Specifications

Nondevelopmental Items

Operational and Organizational Plan

Office of Assistant Secretary of Army for Installation, Logistics and Financial
Management

Office of the Deputy Chief of Staff for Research Development and Acquisition
Office Project Manager Tactical Automated Data Systems
Product Assurance and Test

Personal Computer

Program/Project Manager

Research and Development

Random Access Memories

Radio Frequency Interference

Request For Proposal

Rationalization, Standardization and Interoperability (NATO)
Satellite Communications

Staff Planning and Decision System

Tactical Management Information Systems

The Adjutant General ,
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TMDE
TOE/MTOE
TRADOC
TRI-TAC

Training Manual

Test, Measurement, Diagnostic Equipment
Table of Organizational Equipment/Modified
Training and Doctrine Command

Tri-Services Tactical Automation Communication
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